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Overview

 Implementation Plan summary  

 Targets 

 Number of airports

 Status

 Challenges

 Future Plans



PBN Implementation Plan- Tanzania

 Details the framework within which the ICAO PBN 

concept will be implemented in the United Republic of 

Tanzania for the foreseeable future.  

 It is guided by the AFI Region PBN implementation 

Plan, ICAO Doc 9613, SARPs, AIP and other relevant 

documents. 

 Adopted from  AFI Plan template.

 1st Edition 2011, &  2nd Edition 2015



Targets

Summary:
En-route, terminal and approach procedures at International
airports and all major domestic airports provided with Air Traffic
Control Services.
a) RNP APCH (with Baro-VNAV) in 100% of instrument runways

by 2018 priority given to airports with operational benefits
(international airports and busy domestic airports)

a) RNAV-1/RNP-1 SID/STAR for 100% of international airports 
and busy airports by 2018 priority given to busy domestic 
airports with RNP Approach 

b) Implementation of additional RNAV/RNP routes as required.  



Number of airports
International airports:
 Dar es Salaam, Kilimanjaro and Zanzibar

Busy airports:
 Mwanza, Songwe and Arusha,

Airports provided with ATS:
 Tabora, Dodoma, Kigoma Pemba, Tanga, Mtwara, Iringa & 

Songea
 12 airports - ATC
 2 airports - AFIS

Other Government unmanned airports
 Over 35



Implementation status

RNP APCH (with Baro-VNAV) or APV in 100% of instrument.
(Airports: Dar, Zanzibar, Kili, Mwanza and Songwe).
 80% (20%-due Zanzibar only one runway has PBN procedure  

and nil  Baro-VNAV for Mwanza and Songwe airports.

RNP-1 SID/STAR for 100% of international airports
(Airports: Dar, Kili and Zanzibar).
 85% (15% due Zanzibar nil PBN departure procedures to  

connect with Dar SIDs)



Implementation status….

RNP-1 SID/STAR for 100% for busy domestic airports
(Airports: Mwanza, Songwe)
 70% due Songwe has STARs
 Dodoma, Tabora and Kigoma; already designed awaiting 

approval and publication.

Implementation of additional RNAV/RNP  routes 
 More than 90% are PBN
 By June 2019; all routes will be PBN
 Airspace restructuring-in progress

ENROUTE_AMD56_2016_a1.pdf

ENROUTE_AMD56_2016_a1.pdf


Implementation challenges

1. Mixed environment
 Fleet equipage
 Mixed aircraft performance

2. Resources
 Surveys
 Flight validations, inspections, 
 Training



Implementation challenges….

3. GNSS system performance and prediction of availability of 
service (monitoring of GNSS infrastructure performance)

4. Surveillance system coverage

5. PBN approval capabilities

6. Regulation to enforce PBN implementation



Current and Future Plans

 Installation of 4 radars (civil works in progress) 
 Establish regulations to  enforce PBN ops
 Restructure Dar FIR airspace (in progress)
 Upgrade navigation specifications for en-route from 

RNAV10 to RNAV 5
 Implement RNAV procedures at all ATC manned 

airports 
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